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POLLUTION REPORT
L HEADING
Date: January 15, 1999
Subject: Fairway Surplus Site

East Tawas, Michigan

From: William Simes and Mark Durno, On-Scene Coordinators, Region 5

To: K. Mould, U.S. EPA, OERR, Washington, D.C. .......cccccoeeeririmrienreeercerereeeeee e FAX
R. Karl, U.S. EPA, Chief ERB, Chicago, IL .........ccccocovmreeieirrre e e FAX
L. Nachowitz, U.S. EPA ERB, RS-3, Chicago, IL ........ccceevvviieierrrereeeeceer e e FAX
J. El-Zein, U.S. EPA ERB, ChiefRS-1, Grosse Ile, MI.........c.cooviiiiniiiiiinnnnen, FAX
M. Bensing, U.S. EPA ERB, ESS, Chicago, IL .........coeoermrieeierererceeere e FAX
B. Noble, DRMS, Grand Rapids, MI.......c.cccoevnivinnrninincnnicncni e FAX
R. Skowronek, MDEQ/DWRPD/RPS, Lansing, ML..........ccccvvvriieinirnrceeiereeceeen FAX
Ken Coble, MDEQ, Lansing, ML...........cccoviniiieininneieieeeeee et seseesieniee e sesenesees FAX
Mike Jury / Pete Johannes, MDEQ, Saginaw, Ml ...........cccoovvernniicienicenienieienecnenenens FAX

POLREP: POLREP #6

II. BACKGROUND

SITE ID No: B563 Delivery Order No: 0010 (68-S5-98-02)
Latitude: W44°18°31.5” Longitude: N83°33°22.8”

CERCLIS No: MID005326673 ERRS No: 28854

Response Authority: CERCLA NPL Status: non-NPL

Start Date: 11/16/98 Completion Date: N/A

Reporting Period: January 8 — January 15, 1999
SITE DESCRIPTION
See Initial POLREP
RESPONSE INFORMATION
A. Situation
1. Current situation:
The weather condition during the reported period was cold with temperatures ranging
from 1°F (-18°F windchill) to 20°F and approximately 20 inches of snow accumulation.

ERRS continues to gather and stage containers, cylinders, drums, and tanks. The site is
divided into 45 sections, with each section composed of 10,000-t2.
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V. COSTS

Removal activities to date:

1/08/99-1/15/99:

ERRS continued to search for and stage empty drums, partially full drums/containers,
tires, metal debris, and construction debris. Approximately 320,000 ft?> have been cleared
of visible contamination/debris. To date, 466 drums/containers have been sampled and
logged for hazard-categorization; all discovered containers have been sampled. The
chemist was able to categorize all the samples. To date, ERRS removed all tires and
containers from 15 decaying structures which were demolished. ERRS began loading
trucks of non-hazardous scrap metal to a local scrap dealer. 90 cubic yards of RCRA
drums/small container and PPE were transported and disposed of off site. Approximately
90 cubic yards of metal debris was transported off site. As of 1/14/99, 260 cubic yards of
construction debris have been transported off site and an estimated 300 cubic yards will be
transported on 1/15/99. The smelt piles throughout the site were sampled and analyzed on
site for radioactivity with a gamma-spectroscopy germanium system. The radiological
materials found on site are being staged in drums.

Enforcement:
None.

Next Steps

ERRS will continue to collect and stage drums, tanks, cylinders, used tires; and remove hazardous
materials from deteriorated structures, which may then be demolished and searched, arrange for
disposal and transportation of hazardous material, and remove ACM throughout the site. START
will continue to conduct radiological surveys of the site and collect samples to be analyzed for
radioactive nuclides in preparation for disposal.

Key Issues

The site is experiencing deteriorating weather conditions and snowfall which is reducing the
visibility of containers, cylinders, drums, tanks, and hazards scattered throughout the site.

Site Cost through 1/13/99:

Site Groups Ceiling Cost to Date Remaining Percent Remaining

ERRS (Earth Tech) $650,000.00 $268,420.00 $381,580.00 58.7%
START (E & E) $40,000.00 $35,797.00 $4,203.00 10.5%
U.S. EPA $45,000.00 $30,128.26 $14,871.74 33.1%
TOTAL $735,000.00 334,345.26 $400,654.74 54.5%

The above accounting of expenditures is an estimate based on figures known to the OSC at the time this report was
written. The OSC does not necessarily receive specific figures on final payments made to any contractor. Other

financial data, which the OSC must rely upon, may not be entirely up to date. The cost accounting provided in this
report does not necessarily represent an exact monetary figure, which the government may include in any claim for

cost recovery.
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V1. DISPOSITION OF WASTES

Date Description Quantity Location
12/9/98|Nonhazardous, RCRA-empty drums 30 yds® Waters Landfill
Crushed, drum carcasses 113755 Sherman Rd.
Frederic, M1
Nonhazardous, RCRA-empty drums 30 yds® Waters Landfill
12/9/98|Crushed, drum carcasses 113755 Sherman Rd.
Frederic, Ml
1/11/99| Nonhazardous, metal debris 30 yds’ West Branch Scrap Metal
West Branch, Michigan
1/12/99|Nonhazardous, RCRA-empty drums 30 yds® Waters Landfill
Crushed, drum carcasses 113755 Sherman Rd.
Frederic, MI
1/13/99|Nonhazardous, Metal debris 30 yds® West Branch Scrap Metal
West Branch, Michigan
1/14/99|Nonhazardous, Metal debris 30 yds® West Branch Scrap Metal
West Branch, Michigan
1/14/99|Nonhazardous, demolition debris 30 yds’ Whitefeather Development
2401 East Whitefeather Rd
Pincomming, Ml
1/14/99|Nonhazardous, demolition debris 30 yds3 Whitefeather Development
2401 East Whitefeather Rd
Pincomming, MI
1/14/99|Nonhazardous, demolition debris 40 yds’ Whitefeather Development
2401 East Whitefeather Rd
Pincomming, Mi
1/14/99|Nonhazardous, demolition debris 60 yds® Whitefeather Development
2401 East Whitefeather Rd
Pincomming, Ml
1/14/99{Nonhazardous, demolition debris 40 yds3 Whitefeather Development
2401 East Whitefeather Rd
Pincomming, MI
1/14/99|Nonhazardous, demolition debris 60 yds’® Whitefeather Development

2401 East Whitefeather Rd
Pincomming, MI




